


From

1.

2.

3.

4.

5.

a. X Work Completed = 

b. X Stored Materials = 

c.

6.

7.

8.

9.

18.8053

Current Contract Price (Line 1 + Line 2)

Contractor:

24,217.11$                  

Net change by Change Orders

General Construction

1,000,000.00$            

‐$                              

1,000,000.00$            

484,342.15$                

11,592.25$                  

82,629.10$                  

5%

5%

377,495.94$                

to

Original Contract Price

 $       252,497.15 

539,874.96$                

 $       231,845.00 

Total Work completed and materials stored to date 

(Sum of Column G Lump Sum Total and Column J Unit Price Total)

Retainage

Total Retainage (Line 5.a + Line 5.b)

Amount eligible to date (Line 4 ‐ Line 5.c)

Less previous payments (Line 6 from prior application)

Amount due this application

12,624.86$                  

By:

Title:

Date:

By:

Title:

Date:

Recommended by Engineer

1/1/2021 1/31/2021

Application Date: 1/26/2021

Approved by Funding Agency

By:

Title:

Date:

By:

Title:

Date:

Contractor:

Engineer:

Project:

460,125.04$                

Signature: 1/26/2021Date:

WM. J KELLER & SONS CONSTRUCTION CORP.

Contractor's Certification

Balance to finish, including retainage (Line 3 ‐ Line 4 + Line 5.c)

Approved by Owner

The undersigned Contractor certifies, to the best of its knowledge, the following:

(1) All previous progress payments received from Owner on account of Work done under the Contract have been 

applied on account to discharge Contractor's legitimate obligations incurred in connection with the Work covered by 

prior Applications for Payment;

(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in or covered by this 

Application for Payment, will pass to Owner at time of payment free and clear of all liens, security interests, and 

encumbrances (except such as are covered by a bond acceptable to Owner indemnifying Owner against any such 

liens, security interest, or encumbrances); and

(3) All the Work covered by this Application for Payment is in accordance with the Contract Documents and is not 

defective.

Contractor's Application for Payment  

Application No.: 4

20‐20

CLIFTON PARK WATER AUTHORITY

WM. J KELLER & SONS CONSTRUCTION CORP

C.T. MALE ASSOCIATES

CPWA Interconnect with SCWA

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

Application Period:

Contract:

Owner:

EJCDC C‐620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved.

Vice President of Engineering and Quality

5/24/2021



Owner:

Engineer: 18.8053

Contractor: 20‐20

Project:

Contract:

Application No.: 4 From 01/01/21 to  01/31/21 01/26/21

A C D E F G H I

(D + E) From 

Previous 

Application

($)

This Period

($)

1                  24,147.00                     9,786.75                     1,750.00                   11,536.75  48%                  12,610.25 

2                    5,877.00                     3,938.50                         500.00                     4,438.50  76%                    1,438.50 

3                    6,009.00                         600.90                         500.00                     1,100.90  18%                    4,908.10 

4                    3,252.00                     3,252.00                                  ‐                       3,252.00  100%                                 ‐   

5                  86,112.00                   86,112.00                                  ‐                     86,112.00  100%                                 ‐   

6                  52,968.00                   52,968.00                                  ‐                     52,968.00  100%                                 ‐   

7                    4,159.00                     4,159.00                                  ‐                       4,159.00  100%                                 ‐   

8                475,495.00                                  ‐                                    ‐                  231,845.00                 231,845.00  49%                243,650.00 

9                161,801.00                                  ‐                                    ‐    0%                161,801.00 

10                  22,896.00                   17,172.00                   17,172.00  75%                    5,724.00 

11                  83,820.00                   67,056.00                   67,056.00  80%                  16,764.00 

12                    3,024.00                                  ‐                                    ‐    0%                    3,024.00 

13                  30,040.00                                  ‐                                    ‐    0%                  30,040.00 

14                  10,400.00                                  ‐                                    ‐    0%                  10,400.00 

15                  30,000.00                     4,702.00                                  ‐                       4,702.00  16%                  25,298.00 

                                ‐                                    ‐   

                                ‐                                    ‐   

                                ‐                                    ‐   

                                ‐                                    ‐   

                                ‐                                    ‐   

1,000,000.00$         165,519.15$             86,978.00$               231,845.00$             484,342.15$             48% 515,657.85$            Original Contract Totals

Work Completed

Item No. Description

Scheduled Value 

($)

24" WATER

4" SANITARY SEWER

ELECTRICAL

RESTORATION

ALLOWANCE

BUILDING EXCAVATION & SUPPORT

Application Period: Application Date:

Progress Estimate ‐ Lump Sum Work Contractor's Application for Payment

CLIFTON PARK WATER AUTHORITY Owner's Project No.:

BUILDING FOUNDATION

BUILDING BACKFILL

BOOSTER PUMP STATION

INTERIOR PLUMBING

16" WATER

GENERAL CONDITIONS

EROSION & SEDIMENT CONTROL

TESTING

TEST PITS

B

Original Contract

% of Scheduled 

Value (G / C)

(%)

Balance to Finish (C 

‐ G)

($)

Materials Currently 

Stored (not in D or 

E)

($)

Work Completed 

and Materials 

Stored to Date 

(D + E + F)

($)

C.T. MALE ASSOCIATES

WM. J KELLER & SONS CONSTRUCTION CORP

CPWA Interconnect with SCWA

General Construction

Engineer's Project No.:

Contractor's Project No.:

Lump Sum
EJCDC C‐620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 9 of 13



Clifton Park Water Authority 
 

Resolution # _____, 2021 
 

Approve Expenditure for Plank Road Main Realignment 
 
 
WHEREAS, the Clifton Park Water Authority owns a 12-inch asbestos-concrete water 
main on Plank Road, and 
 
WHEREAS, the Plank Road water main was originally installed with an insufficient 
amount of cover to prevent freezing, and 
 
WHEREAS, the Plank Road water main is in direct conflict with a box culvert that is 
being installed by the Town of Clifton Park on Plank Road near the intersection of Bruno 
Road, and 
 
WHEREAS, the Clifton Park Water Authority wishes to remove an approximate 40-foot 
section of the water main and replace with ductile iron water main installed in a manner 
that will lower the main’s elevation to acceptable depth and avoid conflict with the box 
culvert, and 
 
WHEREAS, the Clifton Park Water Authority wishes to reimburse the Town of Clifton 
Park for work to accomplish this realignment, which work will be performed as a change 
order to the Town’s contract with its contractor installing the new box culvert, and 
 
WHEREAS, the contractor, Carver Construction, has provided a total cost of $40,378.69 
for the work to remove and install water main as described, now, therefore be it 
 
RESOLVED, that the Clifton Park Water Authority approves a capital expenditure of 
$40,378.69 for reimbursement to the Town of Clifton Park for work performed by their 
contractor, Carver Construction, to remove and install water main on Plank Road near the 
intersection with Bruno Road. 
 
 
Motion to Accept:  ____________________  Seconded:  ____________________ 
 
 
Roll Call Vote: 
   Ayes  Noes 
 
Mr. Gerstenberger ____  ____  
Mr. Ryan  ____  ____ 
Mr. Taubkin  ____  ____ 
Mr. Butler      ____  ____ 
Ms. Osborne  ____  ____ 
















	July 21, 2021 Agenda
	Pay app # 4 - January 2021 - signed
	Approve Expenditure for Plank Road Main Realignment
	Clifton Park Water Authority

	Plank Rd Waterline
	CliftonParkSouth_LErev4_20210712



